

HOME COMPLETION SCHEDULE AS OF 04-18-07

Dates are approximate and subject to change

Lot	New Estimated Completion Date
1	Early August
2	Early August
3	Early July
4	Early July
5	Early July
6	Early July
7	Early July
8	Early July
9	Late June
10	Early June
11	Early June
12	Early June
13	Early June
14	Late May
15	Late May
16	Late May
17	Late May
18	Late May
19	Late May
20	Early May
21	Early May
22	Early May
23	Late April
24	Late April
25	Late April
26	Late April
27	Late April
28	Late April
29	Late April
30	Late April
31	Late April
32	Late April
33	Late April
34	Late April
35	Late April
36	Early April
37	Early April
38	Early April
39	Early April
40	Early April
41	Early April
42	Early April
43	Early April
44	Early April
45	Early April
46	Early April
47	Late April
48	Late April
49	Early May
50	Early May
51	Early May
52	Early May

Lot	New Estimated Completion Date
53	Early May
54	Early May
55	Late May
56	Late May
57	Late May
58	Late May
59	Late May
60	Late May
61	Early June
62	Early June
63	Early June
64	Early June
65	Early June
66	Early June
67	Early June
68	Early June
69	Early June
70	Late June
71	Late June
72	Late June
73	Late June
74	Late June
75	Late June
76	Late June
77	Late June
78	Late June
79	Late June
80	Late June
81	Early July
82	Early July
83	Early July
84	Early July
85	Early July
86	Early July
87	Early July
88	Late July
89	Late July
90	Late July
91	Late July
92	Late July
93	Late July
94	Late July
95	Late July
96	Late July
97	Late July
98	Late July
99	Late July
100	Early August
101	Early August
102	Early August
103	Early August
104	Early August